
From: Abrams, Nancy
To: Smith, Monica; Carroll, Craig; Smalley, Bryant; R6HarveyInfo; Lyssy, Gregory; Mayer, Richard; Snowbarger,

Robert; Vargo, Steve; Webster, Susan; Mason, Steve
Subject: Fwd: Sitrep 15 Sep 2017
Date: Saturday, September 16, 2017 4:40:45 PM
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FYSA

Sent from my iPhone

Begin forwarded message:

From: "Jenkins, Edward L Jr CIV USARMY CEERD (US)"
<Edward.L.Jenkins@usace.army.mil>
To: "Leblanc, Edward L III CIV CPMS (US)"
<Edward.L.LeBlanc.III@usace.army.mil>, "Lyssy, Gregory"
<lyssy.gregory@epa.gov>, "Eric.Schreckengost@fema.dhs.gov"
<Eric.Schreckengost@fema.dhs.gov>, "Shoshana.Resnick@fema.dhs.gov"
<Shoshana.Resnick@fema.dhs.gov>, "Ansley, Hubert R (Bo) CIV USARMY
CESAM (US)" <Hubert.R.Ansley@usace.army.mil>, "CESWG-EOC"
<EOC.CESWG-EOC@usace.army.mil>, "CESWF-EOC, EOC" <CESWF-
EOC@usace.army.mil>, "Lammers, Gary D CIV USARMY CEMVK (US)"
<Gary.D.Lammers@usace.army.mil>, "Fogarty, John G Jr CIV USARMY
CEMVN (US)" <John.G.Fogarty@usace.army.mil>, "Powers, Robert E II CIV
USARMY CENAB (US)" <Robert.E.PowersII@usace.army.mil>, "Furr, Tony"
<tony.furr@fema.dhs.gov>, "Blanton, Valerie"
<Valerie.Blanton@dps.texas.gov>, "FLETCHER, Patricia M (Patsy) CIV
USARMY CEHQ (US)" <Patsy.L.Fletcher@usace.army.mil>, "Stark, Kerri D
CIV USARMY CESWT (US)" <Kerri.Stark@usace.army.mil>, "Hargis, Edwin C
CIV USARMY CESWL (US)" <Edwin.C.Hargis@usace.army.mil>, "Baird,
Charley" <Charley.Baird@fema.dhs.gov>, "Oberle, Timothy N CIV USARMY
CESAM (US)" <Timothy.N.Oberle@usace.army.mil>, "Dunn, Melinda"
<Melinda.Dunn@fema.dhs.gov>, "Slie, Brian" <Brian.Slie@fema.dhs.gov>,
"Boone, William" <William.Boone@fema.dhs.gov>, "Clark, Mark D CIV
USARMY CEHQ (US)" <Mark.Clark@usace.army.mil>, "Randon, Frank CIV
CEHQ NCR2 (US)" <Frank.Randon@usace.army.mil>,
"Stuart.W.Kuehn@aphis.usda.gov" <Stuart.W.Kuehn@aphis.usda.gov>,
"Elizabeth.D.Kelpis@aphis.usda.gov" <Elizabeth.D.Kelpis@aphis.usda.gov>,
"Jimmy.W.Wortham@aphis.usda.gov" <Jimmy.W.Wortham@aphis.usda.gov>,
"Soberal, Elizabeth" <Elizabeth.Soberal@fema.dhs.gov>, "Walsh, Chris"
<Chris.Walsh@fema.dhs.gov>, "Harris, William"
<William.Harris@fema.dhs.gov>, "McAteer, Mike" <mcateer.mike@epa.gov>,
"Ramsbottom, Stephen E CPT USARMY CESPL (US)"
<Stephen.E.Ramsbottom@usace.army.mil>, "Letarte, Mathew R"
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<Mathew.R.Letarte@usace.army.mil>, "Barb.Sturner@fema.dhs.gov"
<Barb.Sturner@fema.dhs.gov>, "tarisha.cockrell@fema.dhs.gov"
<tarisha.cockrell@fema.dhs.gov>, "robert.chapman.2@fema.dhs.gov"
<robert.chapman.2@fema.dhs.gov>, "Christopher.Dooley@fema.dhs.gov"
<Christopher.Dooley@fema.dhs.gov>, "jesse.jacksonjr@fema.dhs.gov"
<jesse.jacksonjr@fema.dhs.gov>, "Wilson, Clint A CIV USARMY CEERD-
CERL (US)" <Clint.Wilson@usace.army.mil>, "Mayer, Richard"
<mayer.richard@epa.gov>, "Snowbarger, Robert"
<Snowbarger.Robert@epa.gov>, "Abrams, Nancy" <Abrams.Nancy@epa.gov>
Cc: "Mckay, Timothy L CIV USARMY CEMVK (US)"
<Timothy.L.McKay@usace.army.mil>, "Jenkins, Edward L Jr CIV USARMY
CEERD (US)" <Edward.L.Jenkins@usace.army.mil>
Subject: Sitrep 15 Sep 2017

Please see attached sitrep. Thanks.

Lamar Jenkins, Jr., P.E.
Debris SME
U.S. Army Corps of Engineers
Cell (662) 466-0040
<mailto:Edward.L.Jenkins@usace.army.mil> 
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USACE SITREP 

 
DEBRIS 

 
15 September 2017 

 
Mission:  Provide Technical Assistance for Debris Recovery per FEMA direction. 
 
USACE TA Reps: 
 

Name Role Location 
Edward LeBlanc Debris SME, Team Leader JFO, Austin 
   
Erica Mark Debris SME, Field Lead Field, Team 1 
Arianna Raymundo Debris SMS Field, Team 1 
Heather Grommet Debris SMS Field, Team 1 
Jonathan Whipple Debris SMS Field, Team 1 
Steve Sabillo Debris SMS Field, Team 1 
Jasper Lummus Debris SME Field, Team 1 
John Fogarty Debris SME, Field Lead Field, Team 2 
Issac Brown (Ike) Debris SMS Field, Team 2 
Dan Williams Debris SMS Field, Team 2 
Michelle Lockhart Debris SMS Field, Team 2 
Kim Codde Debris SMS Field, Team 2 
Jamie Ramirez  Debris SMS Field, Team 2 
Steve Pittman Debris SMS Field, Team 2 
Robert Powers Debris SME, Field Lead Field, Team 3 
Sandy Gibson Debris SMS Field, Team 3 
Steve Lindamood Debris SMS Field, Team 3 
Gary Lammers Debris SME Field, Team 3 
Robert Stewart (Mike) Debris SMS Field, Team 3 
Dana Wyatt Debris SMS JFO Hotline 
Faith Bender Debris SMS JFO Hotline 
   
Lamar Jenkins Debris SME,CoTeam Lead JFO 
Paul Richards (William P.) Debris SMS JFO 
Scott Brown Debris SMS JFO 
Tim McKay Debris SMS JFO 

 
I. Current Field Ops 

a) Technical Assistance 



b) New Arrivals to Debris Team:  Jennifer Olsson, Piper Hendershot, Deb Lewis, 

Adan Prado. After orientation on 16 Sep 2017, they will deploy to the field on 17 

Sep 2017.   

Team 1 
i) Ingleside  

(1) Visited the DMS site at 3141 FM 3512 (McCambell-Porter Airport). Met 
with Ronny Duhon from Crowder-Gulf. The trucks at this site appear to be 
delivering to both 4th St. Ingleside and this location. The monitor reports 
maybe 1-2 trucks per hour, and more at the end of the day. The True North 
contact at this location is Donal Wright. The contractor is wood chipping as 
the debris is brought onsite. 

ii) Aransas Pass 
(1) DRC is now operating 9 trucks from this location.  

iii) Refugio County  
(1) Ash Britt has signed their contract for hauling debris. The Pre-Con 
meeting is Sunday 17 September in Refugio with the county, Ash Britt and 
True North. USACE will be in attendance.  

iv) Corpus Christi team will be receiving Dana Wyatt and Faith Bender from 
Austin JFO. They will be staying from 15 Sept – 17 Sept 2017. 
v)  Palacios  

(1) Met with David Kocurek, City Manager, and Jackie Miller, City Treasurer, 
to discuss operations.  Confirmed they will do debris removal themselves; 
confirmed Monitor will be Debris Tech.  They will begin debris removal ops 
this Monday, 18 September. 
(2) Visited Palacios temporary disposal site and received directions to landfill 
(65 miles away). 

 vi)  Edna 
 (1) Met with Brad Ryan, Edna City Mgr, to get status of debris operations.  They    

estimate completion of debris removal end of next week  
vii) Victoria 

(1) Met with Darryl Lesak and discussed my concerns about the height of the 
mulch piles, dust blowing off of the piles, trucks leaking hydraulic fluid, hours 
of disposal site, distance round trip from DMS to disposal site, and disposal 
site manpower. Lesak explained that I was not given the proper information in 
regards to the disposal site from the employee working at Gardenville 
disposal site. Additional manpower is going to come from Austin, TX to assist 
with disposal operations, and the disposal site has agreed to change their 
hours to meet demands. Lesak also said he agrees with concerns about the 
environmental issues brought up and said he will contact the contractor 
directly. Mulch is going to begin transportation to the disposal site starting on 
Monday, September 18, 2017. After the meeting with Darryl Lesak, Debris 
SME called Jill Trevino and informed her of what was discussed. 
(2) Mobilized to Quail Creek, TX to assess debris. Quail Creek is the closest 
to the DMS. It appears that residents are taking it on themselves to bring 



debris to the DMS. Estimated 500 CY of Vegetation and 100 CY of C&D. 
Majority of the C&D in the area was fencing.  

 viii)  Aransas 
(1) Trucks continuing to remove vegetative debris and white goods 
throughout county. 8 trucks removing vegetative debris and 9 trailers 
removing white goods. 2 of the 8 trucks removing vegetative debris in Holiday 
Beach and Lamar. 
(2) Airport C&D DMS was not operating today.  
(3) Up to 10 dump trucks will be added for C&D debris removal (certification 
to start this upcoming weekend; removal anticipated to start week of 17 
September). Up to 10 bucket trucks will be added for leaners/hangers (3 this 
weekend; additional bucket trucks to follow). 
(4) Spoke with Valerie Gonzalez regarding the debris removal contract. 
County will be requesting an official debris estimate and proposed POP from 
Crowder Gulf. Contractor provide maps indicating roads where the first pass 
has been completed—will review sites on 16 September. 
(5) Attended 1600 emergency operations meeting at the county EOC.  
(6) Thompson reports the following as 13 September 2017: 
 a. Vegetation – 125,977 CY 

b. C&D – 4,424 CY 
c. Mulch – 2,070 CY 
d. White Goods –  707 
e. White Goods (hazardous) –  1,092 

 ix) Nueces 
     (1) Coordinated with TXDOT POC re: Aransas County DMS site, it was    

identified as a cemetery.  TXDOT said they closed the site on 9/14 after a few loads of 
veg had been placed there because they received complaints from neighbors.  TFR 
(debris contractor) is looking for alternative DMS sites, due to it being a weekend, 
TCEQ will not be available to approve until Monday at the earliest therefore no state 
roads will be worked in this area until next week.   

(2) City of Port Aransas is expanding the DMS site for DRC to improve traffic at 
the site they will eventually be able to add a second tower to improve 
ingress/egress safety.  Debris should begin moving off island Sunday/Monday                   
(3) Observed operations at San Patricio county DMS site (Sinton fair grounds).  
Chipper was moved to the Fourth St DMS site in Ingleside, TX. 

  
Team 2 
vii) Harris County  

(1) Debris SMS inspected Zone 4L3E, Society Ln.  Approximately 200 cy 
onsite, 1 truck loaded as 0940hrs, photo attached.  Significant debris in this 
zone due to flooding from Langham Creek.   
(2) Arrived at Harris County Pine Forrest new DMS Site 16140-16402 Pine 
Forrest Rd.  Site recently began receiving debris 

viii)City of Houston 



(1) Debris SME attended the City of Houston daily debris status meeting.  
Noted that the City of Austin is also working under a Mutual Aid Agreement 
with the City of Houston, approx 7 crews from Austin.  Mr. Harry Hayes noted 
that they have a separate City crew picking up paint cans in accordance with 
the City’s preexisting paint removal plan.  Mr. Hayes noted that a media focus 
area will be conducted on Saturday in Zone 11 along the Buffalo Bayou 
(Beltway 8, Gessner, Memorial area).  Mr. Hayes noted that they have 
received the FEMA policy letters for commercial debris and private/gated 
communities.  He stated that he is opposed to the City removing debris from 
private/gated communities.  Mr. Hayes also indicated that the City has 
awarded a contract to Ceres under the State’s exigent program.  He 
coordinated with TetraTech to ensure truck certifications can be done for 
Ceres units on Sunday.   
(2) Debris SMS canvassed Zone 9 Section (S. Cliffwood Rd). Noticed drivers 
are jumping piles without completing one area, photo attached.  Monitor told 
USACE this is 3rd load today. Approximately 300 cy remain on 10400 block 
of Cliffwood.  Canvassed Imogene St, (Zone 9 Section H).  Noticed great 
team with good cleanup of debris.  Canvassed Zone 9 Section L and noticed 
driver, spotter and monitor performing great team work on cleanup. Area is 
spotless after pickup. Driver on 2nd load of cleanup.  Arrived at Zone 9 
Section F and noticed area has debris removed, area clean, crew doing good 
job 

            ix) Fort Bend County 
     (1) Debris SMS visited County DMS at 701 Harlem Road, Richmond Texas. 

Site contained two entrances, each having a lift tower. TetraTech monitors were 
observed inspecting incoming and outgoing Ashbritt trucks. Site also had two separated 
piles, one with C&D materials and the other with black bags, photo attached.  Monitors 
indicated approximately 16 trucks were depositing loads there and had 110 units 
yesterday.  Equipment on site included one front end loader and two excavators which 
were compacting and consolidating the debris pile.  Ashbritt has indicated they plan to 
bring in grinders for reduction on site prior to moving debris to landfill.  Monitors noted 
that the site was visited by OSHA and the EPA earlier today.  Estimated the volume of 
the C&D pile at 3,000 cy. 

   (2) Debris SMS  visited 5705 Sienna Parkway DMS. Site had one lift tower for 
ingress/ egress inspection. TetraTech monitors stated there were only 4 or 5 trucks 
dumping at their location, 15 loads as of 1300 hrs.  Monitors also noted that 51 haul-out 
loads yesterday.  One large C&D pile on site, photo attached. Equipment on site 
included one front end loader, two excavators, and one bobcat.  Estimated volume of 
the C&D is 18,000 cy.    

 x) Chambers County 



     (1) Debris SMS visited Chambers County Landfill in Anahuac and spoke to 
True-North monitor.  Crowder-Gulf had 4 trucks running, approximately 25 loads, 
averaging 75-95% full.  Debris removal coming from Winnie and Legends Bay areas.   

     (2) Spoke to Chambers County Debris Coordinator, Bill Vola.  Cure notice 
sent Wednesday to Crowder-Gulf to increase production by Sunday, 17 Sept 17.  
County set performance standards of 1000 cy by End-Of-Day on Friday, 15 Sept 17 
then maintain 200 cy/day.  Crowder-Gulf moved approximately 850 cy on Thursday, 14 
Sept 17.  

     (3) Observed Crowder-Gulf truck loading eligible debris at Bay Harbor Cir in 
Legends Bay, photo attached.  TetraTech monitors verifying eligible debris. Truck 
drivers raked yard to collect bulk of the debris.  Several streets in Legends Bay area 
showing progress. 

xi) Galveston County 
    City of Dickinson 
    (1) Debris SMS visited landfill at 2015 N Wyoming Ave.  Observed TetraTech 

monitor verifying Crowder-Gulf debris load.  1 truck loading in from transfer sites (100' 
trailer), 5 loads as of 1100 hrs.  Load percentages are estimated as trucks exit transfer 
site. Monitor at landfill verifies percentage.  

    (2) Visited Debris Management Site at 1300 Hughes Rd, Dickinson, TX and 
spoke to TetraTech monitors.  9 trucks hauling in, 3 singles, 6 doubles, from Maple & 
Deets, and Oak & Deets plus 2 nearby neighborhoods (first priority areas established by 
Dickinson EM).  Observed monitors checking loads from lift at entrance and verifying 
empty from tower at exit, photo attached.  1 truck hauling to landfill, planning to have 10 
trucks hauling out in the next week.  

    (3) Visited Debris Management Site at 3820 Gulf Fwy, Dickinson, TX and 
spoke to TetraTech monitor.  Site previously open to public disposal but was closed to 
the public due to permitting issues.  Only Crowder Gulf utilizing the site.  Crowder-Gulf 
hauling from site to landfill, photo attached.  

    (4) Observed monitor with truck loading eligible debris within the ROW at 
Pabst Rd.  

    (5) Observed city garbage trucks separating and taking black garbage bags 
from debris piles.  

League City 
    (1) Visited landfill at 2015 N Wyoming Ave. League City, Nassau Bay, 

Webster, and Seabrook all hauling to this site.  Observed monitor estimating loads, 7 
trucks running today, mostly truck & trailer, 14 loads as of 1100 hrs, 70-75% average 
(hauling from Mariner Dr, Mary Lane) 

Seabrook 
    (1) Visited landfill at 2015 N Wyoming Ave, 1 truck running, 1 load as of 1100 

hrs 



Nassau Bay 
    (1) Visited landfill at 2015 N Wyoming Ave and spoke with monitor, 1 truck, 2 

loads as of 1100 hrs 
Sante Fe 
    (1) Visited landfill at 3935 Ave A, Sante Fe, 3 trucks running today, 15 loads as 

of 1330 hrs, averaging 24-28 loads per day, 75-95% 
    (2) Observed truck and loader on F-Bar Rd, finishing last load on street. 
Webster 
    (1) Visited landfill at 2015 N Wyoming Ave, Dickinson, TX.  No activity 

observed and no monitor present.  
               (2) Per monitor at Alvin, debris removal in Webster was completed yesterday. 

Texas City 
    (1) Visited landfill at 3935 Ave A, Sante Fe, 5 trucks running today, 14 loads as 

of 1330 hrs, averaging 20-25 loads per day. 
Brazoria County 
    (1) Debris SMS visited landfill at 21000 E Highway 6, Alvin, TX and spoke to 

monitor, 2 trucks (singles) running, 7 loads as of 1400 hrs, averaging 90-95% 
    (2) Estimating 3-4 weeks of hauling remaining. Observed monitor verifying 

truck loading eligible debris with mini excavator and track loader at W Snyder St 
 

          Team 3 
          xi) Beaumont Area (Hardin, Jefferson, Orange counties) 

(1) Met with city officials from the City of Pine Forest, including Mayor Cathy 
Nagel. The city was unable to be at the joint City/USACE/FEMA meeting in 
West Orange earlier this week for all of the small cities within Orange County. 
The Mayor had numerous questions regarding FEMA funding and a 
contracting mechanism. She stated they were discussing with the other cities 
in Orange County the possibility of entering into an Inter-Local Agreement 
with the County to get the debris picked up. She stated there was a Mayors 
meeting today (cities within Orange County) at 1630 in the City of Orange and 
a meeting with County Commissioners at 1700. The meeting is to discuss a 
way forward to get the debris picked up using the aforementioned contract. I 
provide the Mayor the FEMA guidance sent yesterday regarding this subject, 
as well as the fact sheets attached to FEMA’s emails yesterday. 
(2) Spoke with USACE Liaison Krystel Bell attached to this region of the 
impacted area regarding the issue of piles erroneously being marked Do Not 
Pick Up/FEMA. She stated this a common problem throughout the region and 
that she would be discussing this issue with Fred Kaehler with FEMA. Debris 
SME suggested FEMA put out a press announcement regarding this issue, 
and she stated a social media campaign would also work well. 



(3) Conducted Debris estimates in Pine Forest and West Orange.  Estimated 
approximately 5,000 CY’s in Pine Forest. Estimates of West Orange will be 
completed tomorrow. 
(4) Began communicating back with the cities with completed debris 
estimates to provide them an approximate number of total CY’s within their 
city boundaries and answer any questions they may have. 
(5) Bevil Oaks indicated that they are working with Jefferson County 
(unincorporated) and their contractors for debris removal. Estimated debris 
within the community is about 150,000 CY.  
(6) Inspected TDMS site for Jefferson County (unincorporated) at the 
intersection of Keith Road and Hwy 105. Temporary staging only, debris will 
be permanently disposed at Republic Services Waste Disposal (aka Golden 
Triangle).  
(7) Met with Division Landfill Manager and inspected debris operations 
located at Republic Services: Golden Triangle; 6433 LaBelle Road, 
Beaumont, TX. Site opened on Saturday 9/9/2017. Good ingress/egress – 
accepting C&D and white goods.  
(8) Met with Mr. Chris Kirkendall, Hardin County Commissioner for Precinct 2 
at the TDSR site located off of FM 421. Discussed Hardin County debris 
removal operations and removal operations for the Cities of Silsbee, Kountze, 
Sour Lake, and Lumberton.  
(9) Hardin County TDSR site operations looked good. All debris is being 
staged separately according to which Applicant it was removed from.  
(10)Started estimate assessment in City of Orange. Met with Mike Patterson 
city of Orange and received better maps of affected area. Left message with 
Mrs. Brown on when debris removal is going to start. No response. 
(11) Team met with Mr. Chris Kirkendall, Hardin County Commissioner for 
Precinct 2 at the TDSR site located off of FM 421. Discussed Hardin County 
debris removal operations and removal operations for the Cities of Silsbee, 
Kountze, Sour Lake, and Lumberton.  
Hardin County TDSR site operations looked good. All debris is being staged 
separately according to which Applicant it was removed from.  
At this time the City of Kountze has not started removal operations, they are 
waiting on Contractor to sign documents. 
Sour Lake began removal operations on Sept 12. 
Lumberton began removal operations on Sept 14. 
Rose Hill Acres began removal operations on Sept 13 
Pinewood began removal operations on Sept 12 
Countrywood began removal operations on Sept 12 



Silsbee will probably remove debris with Force Account Labor. We will make 
contact and verify. 
 
Team completed debris volume estimates for: 
Silsbee – 800 cy C&D 
Kountze – 1700 cy C&D      
Sour Lake – 2500 cy C&D and 200 cy of Veg 
White goods, E-waste and HHW are separated along the ROW 
 

II. Future Operations 
a) Technical Assistance 

i) Team 1 –Meeting with James Brazelton, FEMA Region III, to discuss debris 
mission 

ii) Team 1 - Contact Precinct 2 County Commissioner, Kevin Janak, (361)935-
0560 

iii) Team 2 - Monitor debris operations in Galveston County 
iv) Team 2 - Monitor debris operations in Harris County 
v) Team 2 - Monitor debris operations in City of Houston  
vi)  Team 2 -Monitor debris operations in Montgomery County 
vii) Team 2 -Continue to coordinate with municipalities, update debris County/City 

database. 
viii)Team 3 -Conduct Debris estimates in the cities of West Orange, City of 

Orange 
ix) Team 3 - Conduit Debris estimates  in Port Arthur 

xi)  Team 3 -Future assessments include validation of estimation at Bevil Oaks 
and China, Texas 
xii) Team 3 - Conduct estimating in Hardin County 
xiii) Team 3 - Continue to estimate debris volumes in Lumberton and Hardin 
County 
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